

SDO Mission Schedule



	4. AIA · E																	
ID	Task Name	% Complete	Start	Finish	07				200	8				2009				20
					Q3 Q4	. (21	Q2	2	Q3	Q4	Q1	Q2	. Q	13	Q4	Q1	Q2
1	SDO Mission Milestones	99%	3/20/08	1/7/10														
2	Pre-Environmental Review	100%	3/20/08	3/20/08			•											
3	Pre-Ship Review, Part 1	100%	1/21/09	1/22/09								•						
4	Pre-Ship Review, Part2	100%	6/4/09	6/4/09									•	•				
5	Launch Readiness Review	0%	12/29/09	12/29/09												•	♦	
6	Launch	0%	1/7/10	1/7/10													\Diamond	
7	Spacecraft Integration	100%	1/24/07	12/28/07		12	28											
8	Instrument Module Integration	100%	11/13/06	12/28/07														
17	Observatory Integration	100%	12/29/07	2/16/08	12/2		2/16											
18	Observatory CPT #1	100%	2/17/08	2/25/08		2/17	2/2	5										
19	Spacecraft Test	100%	2/26/08	7/7/09			1											
20	Spacecraft Test	100%	2/26/08	6/11/09		2/26								6/11				
21	EMI/EMC Complete	100%	4/19/08	4/19/08			•	•										
22	Vibe Complete	100%	6/1/08	6/1/08					•									
23	Accoustic Complete	100%	6/4/08	6/4/08					*									
24	Shock Complete	100%	6/5/08	6/5/08					*									
25	T/V Complete	100%	8/17/08	8/17/08						•								
26	Instrument CPT Complete	100%	9/12/08	9/12/08						4	•							
27	Functional Test #6 Complete	100%	11/7/08	11/7/08							•							
28	Mass Properties Test #2 Complete	100%	4/1/09	4/1/09									♦					
29	Ship Obs to KSC	100%	7/7/09	7/7/09										▼ 1				
30	Launch Site Operations	28%	7/10/09	1/7/10														
31	AstroTech Processing	38%	7/10/09	11/20/09									7	10		1°	1/20	
32	Launch Site Schedule Reserve	0%	11/23/09	12/8/09											11	1/23	12/8	
33	Integrated Operations	0%	12/9/09	1/7/10												12/9	1/7	
34	Launch	0%	1/7/10	1/7/10													₹	
35	Ground System	99%	7/17/02	9/15/09														
36	Ground System Development	100%	7/17/02	5/28/09										5/28				
37	Antenna #2 @ STGT Complete	100%	5/11/07	5/11/07														
38	Antenna #1 @ WSCT (VSAT) Complete	100%	2/29/08	2/29/08			•											
39	GSRT #4 Fully Intergrated GS E-T-E Test Complete	100%	5/14/08	5/14/08				•										
40	Long Duration Science Data Flow Complete	100%	11/7/08	11/7/08							•							
41	Ground System Schedule Reserve	100%	5/29/09	8/5/09									5/29		8/5			
42	Ground System Freeze	0%	9/15/09	9/15/09											\Diamond			
	I					:						1					i	

As of 9/1/09